
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 02/04/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0016

03/05/2014

Contract Location: Time Allowed:

SR 136 @CAMP CREEK TO US 41/SR 3 AND SR 136 OVER CAMP CREEK 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

08/29/2012

09/04/2012

11/05/2012

00/00/0000

00/00/0000

1183 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 45.90

543 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,394,321.53

$15,053,201.73

$11,456,745.02

23.68%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610930-      $15,394,321.52 $15,053,201.72 $11,456,745.01 25.58% $333,991.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 02/04/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0016

03/05/2014

Project Number: 610930-      I-75 INTERCHANGE @ SR136 FM CAMP CRK TO SR 3/US 41

 

STPIM-0075-03(210)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,916,020.60 $2,675,036.39 $240,984.21

Non-Participating $729,005.24 $668,759.16 $60,246.08

Total Earnings $3,645,025.84 $3,343,795.55 $301,230.29

Stockpiled Materials $292,550.67 $259,789.06 $32,761.61

Gross Earnings $3,937,576.51 $3,603,584.61 $333,991.90

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,937,576.51 $3,603,584.61

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $333,991.90

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 02/04/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0016

03/05/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .451

 308884.830 .033

STPIM-0075-03(210)

 

.484 $10,193.20 $149,500.26

0010 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  4.000 2.000

 8500.000 1.000

 

 

3.000 $8,500.00 $25,500.00

0056 402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 57.220

MATL 81.020 .000

Specification Item - 400.5.01 (D)

 Asphaltic Concrete for Temporary Detours

57.220 $.00 $4,635.96

0061 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 146.140

TL 64.320 .000

Specification Item - 400.5.01 (D)

Asphaltic Concrete for Temporary Detours

146.140 $.00 $9,399.72

0215 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 3.000

 438.130 .000

 

 

3.000 $.00 $1,314.39

Category Amount: $18,693.20 $190,350.33

Category Number: 0020 EROSION CONTROL

0330 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  330.000 1,021.000

 1.100 .000

 

 

1,021.000 $.00 $1,123.10

0420 163-0300     CONSTRUCTION EXIT EA  30.000 6.750

 1184.690 .750

 

 

7.500 $888.52 $8,885.18

0455 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,250.000 980.000

 0.750 179.000

 

 

1,159.000 $134.25 $869.25



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 02/04/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0016

03/05/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0475 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  15.000 6.000

 857.760 1.000

 

 

7.000 $857.76 $6,004.32

0480 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  70.000 87.000

 30.000 2.000

 

 

89.000 $60.00 $2,670.00

0490 167-1500     WATER QUALITY INSPECTIONS MO  38.000 15.000

 100.000 1.000

 

 

16.000 $100.00 $1,600.00

0500 171-0030     TEMPORARY SILT FENCE, TYPE C LF  22,500.000 18,692.250

 2.220 99.000

 

 

18,791.250 $219.78 $41,716.58

Category Amount: $2,260.31 $62,868.43

Category Number: 0010 ROADWAY

0695 210-0100     GRADING COMPLETE - LS  1.000 .322

 3276513.150 .040

STPIM-0075-03(210)

 

.362 $131,060.53 $1,186,097.76

0696 210-0250     UNDERCUT EXCAVATION CY  .000 175.173

 7.500 105.671

STPIM-0075-03(210) - UNDERCUT EXCAVATION

                                                            

280.844 $792.53 $2,106.33

Category Amount: $131,853.06 $1,188,204.09

Category Number: 0020 EROSION CONTROL

0720 318-3000     AGGR SURF CRS TN  200.000 232.600

 19.400 .000

 

 

232.600 $.00 $4,512.44

Category Amount: $0.00 $4,512.44



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 02/04/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0016

03/05/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0740 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  91.000 128.187

 588.830 .000

 

 

128.187 $.00 $75,480.35

0790 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  13.000 16.000

 70.100 .000

 

 

16.000 $.00 $1,121.60

Category Amount: $0.00 $76,601.95

Category Number: 0050 BRIDGE NO. 1 OVER CAMP CREEK

0840 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  372.000 579.992

 39.780 .000

 

 

579.992 $.00 $23,072.08

0850 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .075

 323829.250 .415

1

 

.490 $134,389.14 $158,676.33

0860 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  1,291.000 1,173.200

 83.880 -586.600

1

 

586.600 $-49,204.01 $49,204.01

0875 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .075

 89813.800 .415

1

 

.490 $37,272.73 $44,008.76

Category Amount: $122,457.86 $274,961.18

Category Number: 0010 ROADWAY

1045 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  4,300.000 510.000

 24.670 783.000

 

 

1,293.000 $19,316.61 $31,898.31

Category Amount: $19,316.61 $31,898.31



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 02/04/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0016

03/05/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

1070 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,200.000 823.500

RAW CHECK DAM 3.250 316.500

 

 

1,140.000 $1,028.63 $3,705.00

1090 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,010.000 34.000

 1.090 155.000

 

 

189.000 $168.95 $206.01

1180 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,900.000 849.750

 2.350 58.500

 

 

908.250 $137.48 $2,134.39

Category Amount: $1,335.06 $6,045.40

Category Number: 0010 ROADWAY

1190 207-0203     FOUND BKFILL MATL, TP II CY  33.000 34.133

 50.290 105.671

 

 

139.804 $5,314.19 $7,030.74

Category Amount: $5,314.19 $7,030.74

Project Total Amount: $301,230.29 $3,645,025.84


